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  File: 12LBRI97.WB1                                   1200 X 110 X 36 PILE FOUNDED LOCK     W/ BRIDGE DETOURS
  Account                Account Number                                                       Account No. Cost          

Project
  Number                   Description                    Quantity    Unit     Unit Cost       Quantity X UC      

Contingency              Cost

  01---    LANDS AND DAMAGES

  01A--    PROJECT PLANNING
  01A10      Real Estate Supplement/Plan               LUMPSUM         LS            $3,000       #VALUE!               

$750             $3,750
  01A50      All Other RE Analysis/Docs                LUMPSUM         LS           $22,680       #VALUE!               

$5,670            $28,350

  01B--    ACQUISITIONS
  01B10      By Government                             LUMPSUM         LS          $116,630       #VALUE!               

$29,158           $145,788

  01C--    CONDEMNATIONS
  01C10      By Government                             LUMPSUM         LS           $45,080       #VALUE!               

$11,270            $56,350

  01D--    INLEASING                                   LUMPSUM         LS                $0       #VALUE!               
$0                 $0

  01E--    APPRAISAL
  01E1-       In-House                                 LUMPSUM         LS            $2,880       #VALUE!               

$720             $3,600
  01E2-       C/E Contracted                           LUMPSUM         LS           $46,000       #VALUE!               

$11,500            $57,500

  01F--    PL 91-646 ASSISTANCE
  01F10      By Government                             LUMPSUM         LS           $43,680       #VALUE!               

$10,920            $54,600

  01G--    TEMPORARY PERMITS
  01G10      By Government                             LUMPSUM         LS           $18,050       #VALUE!               

$4,513            $22,563
  01G60      Damage Claims                             LUMPSUM         LS            $3,000       #VALUE!               

$750             $3,750

  01H--    AUDITS                                      LUMPSUM         LS                $0       #VALUE!               
$0                 $0

  01J--    ENCROCHMENTS & TRESPASS                     LUMPSUM         LS                $0       #VALUE!               
$0                 $0

  01K--    DISPOSALS                                   LUMPSUM         LS                $0       #VALUE!               
$0                 $0

  01L--    REAL PROPERTY                               LUMPSUM         LS                $0       #VALUE!               
$0                 $0

           ACCOUNTABILITY

  01R--    REAL ESTATE PAYMENTS
  01R1-     LAND PAYMENTS
  01R1A      By Government                             LUMPSUM         LS       $34,510,000       #VALUE!             

$8,627,500        $43,137,500

  01R2-      PL 91-646 ASSIST. PAYMTS.
  01R2A      Personal Property Moving                  LUMPSUM         LS        $1,314,850       #VALUE!               

$328,713         $1,643,563
  01R2B      Re-establishment Cost                     LUMPSUM         LS           $60,000       #VALUE!               

$0            $60,000

  01R9-    OTHER PAYMENTS                              LUMPSUM         LS              $200       #VALUE!               
$50               $250

  01S--    Real Estate Receipts                        LUMPSUM         LS                $0       #VALUE!               
$0                 $0

  01T--    LEERD CREDITING
  01T20     ADMINISTRATIVE COSTS                       LUMPSUM         LS            $2,740       #VALUE!               

$685             $3,425
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  01------ Subtotal: Lands and Damages                                                             $36,188,790

  01------ Contingencies                                                                                              
$9,032,198

  01------ Contingency - round off                                                                                      
($20,988)

  01------ TOTAL REAL ESTATE                                                                                            
$45,200,000
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  02---    RELOCATIONS

  021--    Roads, Construction Activities
           D-1 Detour Routes
           Site Work
           Signage                                     LUMPSUM         LS            $6,044       #VALUE!               

$1,511             $7,555
           Signalization                               LUMPSUM         LS          $249,900       #VALUE!               

$62,475           $312,375
           Detour Routes
           Roadway surfacing                           LUMPSUM         LS        $1,658,500       #VALUE!               

$414,625         $2,073,125
           Maintain Detour Roads                       LUMPSUM         LS          $576,300       #VALUE!               

$144,075           $720,375

           B-1 St. Claude Bridge
             (Low-Level Double Bascule)
           Mob and Demob                               LUMPSUM         LS          $204,000       #VALUE!               

$51,000           $255,000
           Demolition(Ramps only)                      LUMPSUM         LS          $430,440       #VALUE!               

$107,610           $538,050
           Main span foundation                        LUMPSUM         LS        $7,450,386       #VALUE!             

$1,862,597         $9,312,983
           Main span superstructure                    LUMPSUM         LS       $10,238,250       #VALUE!             

$2,559,563        $12,797,813
           Approach ramps foundation                   LUMPSUM         LS          $541,620       #VALUE!               

$135,405           $677,025
           App'ch ramps superstru & rdwy               LUMPSUM         LS        $3,589,482       #VALUE!               

$897,371         $4,486,853

           St. Claude Detour
           Mob and Demob                               LUMPSUM         LS          $200,000       #VALUE!               

$40,000           $240,000
           Two Single Bascule Bridges
              Bascule Superstructure                   LUMPSUM         LS        $9,162,500       #VALUE!             

$1,832,500        $10,995,000
              Substructure and Foundation              LUMPSUM         LS        $1,522,000       #VALUE!               

$304,400         $1,826,400
           Approach Ramps                              LUMPSUM         LS        $2,244,700       #VALUE!               

$448,940         $2,693,640
           Misc. Traffic Control                       LUMPSUM         LS          $236,700       #VALUE!               

$47,340           $284,040
           Detour Removal                              LUMPSUM         LS          $902,500       #VALUE!               

$180,500         $1,083,000

           B-2 Claiborne Bridge
           Mob and Demob                               LUMPSUM         LS          $204,000       #VALUE!               

$51,000           $255,000
           Demolition(exist. superstr)                 LUMPSUM         LS          $510,000       #VALUE!               

$127,500           $637,500
           Replace Superstructure                      LUMPSUM         LS        $6,743,000       #VALUE!             

$1,685,750         $8,428,750
           Mechanical System                           LUMPSUM         LS        $2,376,804       #VALUE!               

$594,201         $2,971,005
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           Electrical System                           LUMPSUM         LS        $1,414,740       #VALUE!               
$353,685         $1,768,425

  022--    Railroads, Construction Activities
           NEW ORLEANS PUBLIC BELT
           R-1 FLA AVE BRIDGE(RAILROAD)                LUMPSUM         LS                $0       #VALUE!               

$0                 $0
           R-2 MAIN LINE                               LUMPSUM         LS                $0       #VALUE!               

$0                 $0
           R-3 GALVEZ MARGINAL TRACK                   LUMPSUM         LS          $172,020       #VALUE!               

$43,005           $215,025
           R-4 GALVEZ NO. 3 TRACK                      LUMPSUM         LS           $76,860       #VALUE!               

$19,215            $96,075
           R-5 RAILROAD MARSHALLING YD.                LUMPSUM         LS                $0       #VALUE!               

$0                 $0
           FOC-1 FIBER OPTIC LINE                      LUMPSUM         LS                $0       #VALUE!               

$0                 $0

  023--    Cemeteries, Utilities, and Structures
              Construction Activities
           SOUTH CENTRAL BELL
           T-5 SPARE CONDUITS IN LOCK                  LUMPSUM         LS                $0                 $0          

$0                 $0
           T-1 SUBMARINE CABLES                        LUMPSUM         LS          $423,340       #VALUE!               

$105,835           $529,175
           T-4 SUBMARINE CABLES                        LUMPSUM         LS           $29,280       #VALUE!               

$7,320            $36,600
           T-6 SUBMARINE CABLES                        LUMPSUM         LS           $56,120       #VALUE!               

$14,030            $70,150
           T-7 SUBMARINE CABLES                        LUMPSUM         LS           $62,220       #VALUE!               

$15,555            $77,775
           T-8 SUBMARINE CABLES                        LUMPSUM         LS          $888,160       #VALUE!               

$222,040         $1,110,200
           T-9 SUBMARINE CABLES                        LUMPSUM         LS          $854,000       #VALUE!               

$213,500         $1,067,500

::

            13 Mar 97                                  CODE OF ACCOUNTS
  MRGO LOCK AND CONNECTING CHANNELS                    LOCK NORTH OF CLAIBORNE AVE. PREFAB FLOAT-IN SHIP LOCK           

Page 3
  File: 12LBRI97.WB1                                   1200 X 110 X 36 PILE FOUNDED LOCK     W/ BRIDGE DETOURS
  Account                Account Number                                                       Account No. Cost          

Project
  Number                   Description                 Quantity       Unit        Unit Cost    Quantity X UC         

Contingency               Cost

           COX CABLE TV
           T-2 CABLE TV                                LUMPSUM         LS          $367,220       #VALUE!               

$91,805           $459,025
           T-3 CABLE TV 4-3/4" COAXIAL                 LUMPSUM         LS           $35,380       #VALUE!               

$8,845            $44,225

           NEW ORLEANS PUBLIC SERVICE, INC
           GAS FACILITIES
           G-1 16" DIA GAS MAIN                        LUMPSUM         LS           $37,820       #VALUE!               

$9,455            $47,275
           G-2 16" DIA GAS MAIN                        LUMPSUM         LS           $37,820       #VALUE!               

$9,455            $47,275
           G-3 16" DIA GAS MAIN                        LUMPSUM         LS           $74,420       #VALUE!               

$18,605            $93,025
           G-4 16" DIA GAS MAIN                        LUMPSUM         LS           $79,300       #VALUE!               

$19,825            $99,125
           G-5 16" DIA GAS MAIN                        LUMPSUM         LS          $827,160       #VALUE!               

$206,790         $1,033,950
           G-6 16" DIA GAS MAIN                        LUMPSUM         LS          $713,700       #VALUE!               

$178,425           $892,125

           NEW ORLEANS PUBLIC SERVICE, INC
           ELECTICAL FACILITIES
           E-1 2-24KV FEEDERS                          LUMPSUM         LS          $538,020       #VALUE!               

$134,505           $672,525
           E-2 4-24KV FEEDERS                          LUMPSUM         LS           $35,380       #VALUE!               

$8,845            $44,225
           E-4 POWER CABLE                             LUMPSUM         LS           $53,680       #VALUE!               

$13,420            $67,100
           E-5 2-24KV PRIM IN 6"CASE                   LUMPSUM         LS          $608,780       #VALUE!               

$152,195           $760,975
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           E-9 2-24KV PRIM IN 6"CASE                   LUMPSUM         LS          $577,060       #VALUE!               
$144,265           $721,325

           E-13 2-24KV PRIM IN 6"CASE                  LUMPSUM         LS           $68,320       #VALUE!               
$17,080            $85,400

           E-14 2-24KV PRIM IN 6"CASE                  LUMPSUM         LS           $62,220       #VALUE!               
$15,555            $77,775

           NEW ORLEANS PUBLIC SERVICE, INC
           COMMUNICATIONS FACILITIES
           T-10 COMMUNICATION CABLES                   LUMPSUM         LS           $41,480       #VALUE!               

$10,370            $51,850

           NEW ORLEANS SEWAGE AND WATER BOARD
           SEWER FACILITIES
           S-1  8.8 MGD SEWAGE PUMP STA.               LUMPSUM         LS                $0       #VALUE!               

$0                 $0
           S-2 30" DIA GRAVITY SEWER MAIN              LUMPSUM         LS           $41,480       #VALUE!               

$10,370            $51,850
           S-3 30" DIA GRAVITY SEWER MAIN              LUMPSUM         LS           $41,480       #VALUE!               

$10,370            $51,850
           S-4 66" DIA FORCED SEWER MAIN               LUMPSUM         LS        $1,577,460       #VALUE!               

$394,365         $1,971,825
           S-7 66" DIA FORCED SEWER MAIN               LUMPSUM         LS          $158,600       #VALUE!               

$39,650           $198,250
           S-5 54" DIA FORCED SEWER MAIN               LUMPSUM         LS        $1,515,240       #VALUE!               

$378,810         $1,894,050
           S-8 54" DIA FORCED SEWER MAIN               LUMPSUM         LS          $132,980       #VALUE!               

$33,245           $166,225
           S-6 SEWER PUMP STA. & 20"P/L                LUMPSUM         LS        $1,110,200       #VALUE!               

$277,550         $1,387,750
           S-9 FLA. AVE 45' WIDE SIPHON                LUMPSUM         LS                $0       #VALUE!               

$0                 $0
           S-10 JORDAN AVE STORM DRAIN                 LUMPSUM         LS                $0       #VALUE!               

$0                 $0
           S-11 SEWER LIFT STA/LINES                   LUMPSUM         LS          $113,460       #VALUE!               

$28,365           $141,825
           M-1 MISC. WORK IN STR.                      LUMPSUM         LS           $48,800       #VALUE!               

$12,200            $61,000

           NEW ORLEANS SEWAGE AND WATER BOARD
           WATER FACILITIES
           W-1 1-20" DIA WATER MAIN                    LUMPSUM         LS        $1,257,820       #VALUE!               

$314,455         $1,572,275
           W-2 1-20" DIA WATER MAIN                    LUMPSUM         LS           $46,360       #VALUE!               

$11,590            $57,950
           W-3 1-20" DIA WATER MAIN                    LUMPSUM         LS           $35,380       #VALUE!               

$8,845            $44,225
           W-4 1-20" DIA WATER MAIN                    LUMPSUM         LS        $2,469,280       #VALUE!               

$617,320         $3,086,600
           W-5 48" DIA WATER MAIN                      LUMPSUM         LS        $1,431,060       #VALUE!               

$357,765         $1,788,825
           W-6 48" DIA WATER MAIN                      LUMPSUM         LS          $119,560       #VALUE!               

$29,890           $149,450
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           NEW ORLEANS SEWAGE AND WATER BOARD
           ELECTRICAL FACILITIES
           E-3 POWER CABLE                             LUMPSUM         LS           $53,680       #VALUE!               

$13,420            $67,100
           E-6 2-15KV 25HZ FEEDER                      LUMPSUM         LS          $467,260       #VALUE!               

$116,815           $584,075
           E-7 2-15KV 25HZ FEEDER                      LUMPSUM         LS          $467,260       #VALUE!               

$116,815           $584,075
           E-8 2-15KV 25HZ FEEDER                      LUMPSUM         LS          $467,260       #VALUE!               

$116,815           $584,075
           E-10 2-15KV 25HZ FEEDER                     LUMPSUM         LS           $74,420       #VALUE!               

$18,605            $93,025
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           E-11 2-15KV 25HZ FEEDER                     LUMPSUM         LS           $74,420       #VALUE!               
$18,605            $93,025

           E-12 2-15KV 25HZ FEEDER                     LUMPSUM         LS           $74,420       #VALUE!               
$18,605            $93,025

  02A--    Roads, Real Estate Activities
             Detour Routes                             LUMPSUM         LS                $0       #VALUE!               

$0                 $0
             Claiborne Bridge                          LUMPSUM         LS                $0       #VALUE!               

$0                 $0
             St. Claude Bridge                         LUMPSUM         LS                $0       #VALUE!               

$0                 $0

  02B--    Railroads, Real Estate Activities           LUMPSUM         LS                $0       #VALUE!               
$0                 $0

  02C--    Cemeteries, Utilites, and Structures        LUMPSUM         LS                $0       #VALUE!               
$0                 $0

              Real Estate Activities

  02---    Subtotal:  Relocations                                                                  $68,959,506

  02---    Contingencies                                                                                             
$16,526,457

  02---    Contingency - round off                                                                                      
$14,038

  02---    TOTAL:  RELOCATIONS                                                                                          
$85,500,000
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  05------ LOCKS

  050001-- Mobilization & Demobilization:              LUMPSUM         LS        $2,500,000       #VALUE!               
$500,000         $3,000,000

  050002-- Graving Site
            Excavation                                        270,500  CY             $3.00           $811,500          

$162,300           $973,800
            Levee Construction                                 90,200  CY             $3.50           $315,700          

$63,140           $378,840
              Levee / I-Wall
              Sheet Piling PZ 27                               29,800  SF            $15.00           $447,000          

$89,400           $536,400
            Cofferdam Cells
              Sheet Piling PS 27.5                             18,000  SF            $14.40           $259,200          

$51,840           $311,040
              Cell Fill -Light Wt. Aggregate                    2,400  CY            $18.00            $43,200          

$8,640            $51,840
            Stone Closure
              Materials                                        80,000  CY            $20.00         $1,600,000          

$320,000         $1,920,000
              Place & Remove (4X)                      LUMPSUM         LS          $690,000       #VALUE!               

$138,000           $828,000
           I-Wall Closure
              Sheet Piling PZ-27(Materials)                    16,000  SF            $11.00           $176,000          

$35,200           $211,200
              Install & Remove (4X)                    LUMPSUM         LS          $240,000       #VALUE!               

$48,000           $288,000
            Dewatering System (5 yr.)                  LUMPSUM         LS          $900,000       #VALUE!               

$180,000         $1,080,000
            Work Slab
              12" X 12" PPC Piles                             174,500  LF            $18.00         $3,141,000          

$628,200         $3,769,200
              Reinf. Conc. Grade Beams                          3,200  CY           $200.00           $640,000          

$128,000           $768,000
              Stab. Slab                                        1,000  CY            $70.00            $70,000          

5



12lbri97.prn

$14,000            $84,000
              Sand Layer                                        2,100  CY            $20.00            $42,000          

$8,400            $50,400
              3' Gravel Road                                    8,200  CY            $16.00           $131,200          

$26,240           $157,440

  050003-- Care and Diversion of Water:
  05000302 Sitework
            Protection Cells PS 27.5 Piling                   205,800  SF            $14.40         $2,963,520          

$592,704         $3,556,224
            Cellular Sand Fill                                 76,500  CY            $13.00           $994,500          

$198,900         $1,193,400
            Concrete Cap                                        2,900  CY           $150.00           $435,000          

$87,000           $522,000
            Temporary Timber Guidewall                          1,860  LF         $3,315.00         $6,165,900        

$1,233,180         $7,399,080
           Lakeside Protective End Cell
            PS 27.5 Piling                                     32,200  SF            $11.00           $354,200          

$70,840           $425,040
            Cellular Sand Fill                                 12,000  CY            $13.00           $156,000          

$31,200           $187,200
            12" Stone Cap                                       2,300  TN            $23.50            $54,050          

$10,810            $64,860
            Install & Remove Dolphins 4X               LUMPSUM         LS          $350,000       #VALUE!               

$70,000           $420,000

  050004-- Permanent Access Road and Parking
           and Landscaping:
  05000402 Site Work
           Roadway and Parking, Asphaltic                       5,000  SY            $18.00            $90,000          

$18,000           $108,000
           Metal Guardrails                                       900  LF            $23.00            $20,700          

$4,140            $24,840
           Levee Crown Surface                                    500  CY            $26.00            $13,000          

$2,600            $15,600
           Precast Concrete Ramps                               3,650  SF            $55.00           $200,750          

$40,150           $240,900
           Semi-Compacted Fill                                  6,200  CY            $16.00            $99,200          

$19,840           $119,040
           Landscaping - 29 Acres                      LUMPSUM         LS       $391,500.00       #VALUE!               

$78,300           $469,800

  050009-- Buildings, Project Operations:
  05000904    Equipment Bldg.(Mason)                   LUMPSUM         LS          $300,000       #VALUE!               

$60,000           $360,000
  05000904    Control Houses (4)(Mason)                LUMPSUM         LS          $400,000       #VALUE!               

$80,000           $480,000
  05000905    Admin.&Maint.Bldg.(Prefab)               LUMPSUM         LS          $200,000       #VALUE!               

$40,000           $240,000
  05000915    HVAC Systems                             LUMPSUM         LS        $25,000.00       #VALUE!               

$5,000            $30,000
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  050010-- Earthwork for Structures
  05001002 Site Work
              Excavation (To El. -61)                                Cost Included in Account 09
              Dressing Exacavated Slopes                       60,000  CY             $1.40            $84,000          

$16,800           $100,800
              Landscaping of Backfill                  LUMPSUM         LS          $805,800       #VALUE!               

$161,160           $966,960
  05001003 Lock Site-Backfill
              Granular Backfill                               730,000  CY            $13.75        $10,037,500        

$2,007,500        $12,045,000
              Random Fill (Dredge Material)                          Cost Included in Account 09
              3' Clay Blanket                                 104,500  CY            $20.85         $2,178,825          

$435,765         $2,614,590
  05001004 Foundation Protection
              36" Riprap                                       60,000  TN            $23.50         $1,410,000          

$282,000         $1,692,000
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              12" Gravel Bedding                               12,000  CY            $18.00           $216,000          
$43,200           $259,200

              Filter Fabric                                    36,000  SY             $3.00           $108,000          
$21,600           $129,600

  050011-- Foundation Work:
            Piling, Steel Sheet (PZ-22)                        26,100  SF            $14.00           $365,400          

$73,080           $438,480
            Setting Piles and Pad
             48" Dia.  5/8" Wall Pipe Pile                     19,200  LF           $190.00         $3,648,000          

$729,600         $4,377,600
             Precast Pad & Flat Jacks                  LUMPSUM         LS          $800,000       #VALUE!               

$160,000           $960,000
            Tension Piles
             48" Dia, 5/8" Wall Pipe Piles w/Hd                60,480  LF           $180.00        $10,886,400        

$2,177,280        $13,063,680
             Tension Anchors                           LUMPSUM         LS          $558,000       #VALUE!               

$111,600           $669,600
            48" Dia. 5/8" Wall Pipe Piles                     182,400  LF           $170.00        $31,008,000        

$6,201,600        $37,209,600
                  (Compression Only)
            3' Crushed Stone Base                              34,500  CY            $30.00         $1,035,000          

$207,000         $1,242,000
            Furnishing/Handling of Underwater          LUMPSUM         LS          $500,000       #VALUE!               

$100,000           $600,000
             Screeding Frame
            Leveling Lock Modules                      LUMPSUM         LS       $125,000.00       #VALUE!               

$25,000           $150,000
            Foundation Grout (4'Thick)                         46,000  CY            $70.00         $3,220,000          

$644,000         $3,864,000
            Piping for Grout                           LUMPSUM         LS        $1,100,000       #VALUE!               

$220,000         $1,320,000
            Containment Sheet Piling PZ-22                     84,000  SF            $15.00         $1,260,000          

$252,000         $1,512,000

  050020-- Diving Services, 1.5 yrs.                   LUMPSUM         LS        $1,500,000       #VALUE!               
$300,000         $1,800,000

  050057-- Lock Gates & Operating Mach.:
  05005705  Metals
              Miter Gates (4 sets)                          2,964,800 LBS             $2.00         $5,929,600        

$1,185,920         $7,115,520
              Emer. Bulkheads                               1,600,000 LBS             $1.80         $2,880,000          

$576,000         $3,456,000
  05005706 Timber Fenders 8"X 12"                               3,000  LF            $35.00           $105,000          

$21,000           $126,000
  05005715 Gate Machinery                              LUMPSUM         LS        $1,800,000       #VALUE!               

$360,000         $2,160,000
              Emergency Bulkhead Crane                 LUMPSUM         LS        $1,350,000       #VALUE!               

$270,000         $1,620,000
              Conc. Storage Rack                       LUMPSUM         LS       $112,125.00       #VALUE!               

$22,425           $134,550
              Lowering Carriage Machinery              LUMPSUM         LS          $800,000       #VALUE!               

$160,000           $960,000

  050061-- Guide and Guard Walls:

  05006103 Conc. Floating Guidewalls
            Cofferdam
            (Reuse materials, both cells
             shall be reused 3 times)
              Piling, Steel Sheet PZ-27                        30,800  SF            $13.80           $425,040          

$85,008           $510,048
              Wale System (5 Tiers)                           430,000  LB             $1.15           $494,500          

$98,900           $593,400
            Guidewall
              Piling, HP 14X73                                 10,200  LF            $28.25           $288,150          

$57,630           $345,780
              Precast Concrete Pontoons                         2,500  CY           $370.00           $925,000          

$185,000         $1,110,000
              Concrete, In-Place                                2,000  CY           $200.00           $400,000          

$80,000           $480,000
              Sand Fill                                           800  CY            $11.50             $9,200          

$1,840            $11,040
              Pontoon Timbers(12X12)                            7,800  LF            $35.00           $273,000          

$54,600           $327,600
              Miscellaneous Metals                            135,000  LB             $1.90           $256,500          

$51,300           $307,800
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  0500610- Timber Guidewalls
            Guidewalls
              Treated Timber Piles                             44,500  LF            $36.00         $1,602,000          

$320,400         $1,922,400
              12"X12"Treated Timber Fenders                     6,920  LF            $30.50           $211,060          

$42,212           $253,272
              3"X12" Treated Timber Planks                     16,680  LF            $16.50           $275,220          

$55,044           $330,264
            End Cells
              Piling, Steel Sheet PS-27.5                      73,000  SF            $13.75         $1,003,750          

$200,750         $1,204,500
              Concrete Cap                                      4,000  CY           $121.50           $486,000          

$97,200           $583,200
              Cellular Sand Fill                               26,000  CY            $11.50           $299,000          

$59,800           $358,800

  050063-- Lock Structure:
  0500630- Concrete
            Post-tensioned Concrete Base(Graving Site)
              Reinf. Conc. Wall (Fc = 6000 psi)                53,100  CY           $270.00        $14,337,000        

$2,867,400        $17,204,400
              Reinf. Conc. Slab (Fc = 6000 psi)                54,500  CY           $160.00         $8,720,000        

$1,744,000        $10,464,000
              Post-Tensioning
              1 3/8" Threaded Bar-Fully Bonded                855,100  LF             $6.00         $5,130,600        

$1,026,120         $6,156,720
            Reinf. Conc. Upper Wall (Galvez St Wharf Site)
              Reinf. Conc Wall (Fc = 4000 psi)                 19,900  CY           $260.00         $5,174,000        

$1,034,800         $6,208,800
              Rein. Conc. Slab (Fc = 4000 psi)                 42,000  CY           $150.00         $6,300,000        

$1,260,000         $7,560,000
            Ballast Concrete                                  125,600  CY            $70.00         $8,792,000        

$1,758,400        $10,550,400
            Piping for Ballast Concrete                LUMPSUM         LS        $1,100,000       #VALUE!               

$220,000         $1,320,000
            Module Joints
             Exterior Seal                             LUMPSUM         LS       $175,000.00       #VALUE!               

$35,000           $210,000

             Interior & Culvert Seals                  LUMPSUM         LS       $150,000.00       #VALUE!               
$30,000           $180,000

           Tugboat Services (3 Tugs, 6 months)         LUMPSUM         LS        $3,000,000       #VALUE!               
$600,000         $3,600,000

  05006305 Metals
              Wall Armor                                      624,000 LBS             $3.00         $1,872,000          

$374,400         $2,246,400
              Floating Mooring Bits                           175,000 LBS             $2.50           $437,500          

$87,500           $525,000
              Miscellaneous Metals                          1,090,000 LBS             $1.90         $2,071,000          

$414,200         $2,485,200

           Module Transport End Dams(2 Sets)
              End Dam Bulkheads                             2,688,000 LBS             $1.80         $4,838,400          

$967,680         $5,806,080
              Installation (2X)                        LUMPSUM         LS       $100,000.00       #VALUE!               

$20,000           $120,000

  05006313 Construction Guides &
             Instrumentation                           LUMPSUM         LS          $223,500       #VALUE!               

$44,700           $268,200

  050064-- Culvert Valves & Oper. Mach.:
  05006405 Metals
              Tainter Valves                                  195,900 LBS             $1.90           $372,210          

$74,442           $446,652
              Culvert Bulkhead                                213,500 LBS             $2.00           $427,000          
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$85,400           $512,400
  05006415 Mechanical
              Culvert Valve Machinery                  LUMPSUM         LS          $860,000       #VALUE!               

$172,000         $1,032,000
  050065-- Piping Systems:
  05006515 Mechanical
              Hydraulic System                         LUMPSUM         LS          $959,000       #VALUE!               

$191,800         $1,150,800
              Compressed Air System                    LUMPSUM         LS       $210,000.00       #VALUE!               

$42,000           $252,000
              Washdown System                          LUMPSUM         LS          $240,000       #VALUE!               

$48,000           $288,000
              Sump Pump System                         LUMPSUM         LS        $45,000.00       #VALUE!               

$9,000            $54,000
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  050066-- Power and Lighting Systems:
  05006616 Electrical
              Motor Control Center,                    LUMPSUM         LS          $322,000       #VALUE!               

$64,400           $386,400
               Dist. Panelboards, And
               Other Dist. Equipment
              Control Sys. Equip and                   LUMPSUM         LS          $526,000       #VALUE!               

$105,200           $631,200
               Associated Equipment
              Raceway System                           LUMPSUM         LS          $724,000       #VALUE!               

$144,800           $868,800
              Wire and Cable                           LUMPSUM         LS          $744,500       #VALUE!               

$148,900           $893,400
              Lighting Systems                         LUMPSUM         LS       $361,500.00       #VALUE!               

$72,300           $433,800
              Signal & Comm. Systems                   LUMPSUM         LS       $115,500.00       #VALUE!               

$23,100           $138,600
              Lighting Protection                      LUMPSUM         LS       $135,000.00       #VALUE!               

$27,000           $162,000
               and Ground System
              Elec. Testing                            LUMPSUM         LS       $179,000.00       #VALUE!               

$35,800           $214,800
              Generator                                LUMPSUM         LS       $143,000.00       #VALUE!               

$28,600           $171,600
              Other Electrical Work                    LUMPSUM         LS       $182,000.00       #VALUE!               

$36,400           $218,400

  050099-- Associated General Items:
  0500991- Demolition of Existing Lock
              ( In-The-Wet Plan)
            Lock Wall Demolition                       LUMPSUM         LS        $2,453,000       #VALUE!               

$490,600         $2,943,600
            Lock Slab Demolition                       LUMPSUM         LS        $3,679,000       #VALUE!               

$735,800         $4,414,800
            Debris Removal                             LUMPSUM         LS        $2,836,000       #VALUE!               

$567,200         $3,403,200
            Bridge Demo. & Removal                     LUMPSUM         LS          $690,000       #VALUE!               

$138,000           $828,000
            Guidewall & Dolphin Removal                LUMPSUM         LS       $481,100.00       #VALUE!               

$96,220           $577,320

  0500992- Demolition of Existing
              Facilities
            Galvez St. Wharf                           LUMPSUM         LS        $3,469,000       #VALUE!               

$693,800         $4,162,800
            Coast Guard Facility                       LUMPSUM         LS          $696,000       #VALUE!               

$139,200           $835,200
            Private Facilities                         LUMPSUM         LS        $3,470,000       #VALUE!               

$694,000         $4,164,000
            Tree Removal                               LUMPSUM         LS          $132,000       #VALUE!               

$26,400           $158,400
            HTRW Treatment for Abandoned               LUMPSUM         LS        $1,031,000       #VALUE!               

$206,200         $1,237,200
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            Above Ground Facilities
            Debris Removal By Barge                    LUMPSUM         LS        $1,900,000       #VALUE!               

$475,000         $2,375,000

  0500993- Site Work
           Permanent Mooring Facil.
           Cells
            PSA 23 Sheet Piling                               144,600  SF            $13.80         $1,995,480          

$399,096         $2,394,576
            PS 27.5                                            26,000  SF            $13.75           $357,500          

$71,500           $429,000
            Sand Fill                                          27,000  CY            $11.75           $317,250          

$63,450           $380,700
            Concrete Cap                                        1,850  CY           $121.50           $224,775          

$44,955           $269,730
           Timber Fenders
            18" Dia. Treated Piles                             48,000  LF            $36.00         $1,728,000          

$345,600         $2,073,600
            12"X12"Treated Tim. Fenders                        22,000  LF            $72.50         $1,595,000          

$319,000         $1,914,000
            3"X12" Treated Tim. Bracing                        28,000  LF            $63.00         $1,764,000          

$352,800         $2,116,800

  0500994   Temporary Offsite Parking                  LUMPSUM         LS          $983,300       #VALUE!               
$196,660         $1,179,960

  05------ Subtotal: Locks                                                                        $214,760,305

  05------ Contingencies                                                                                             
$43,047,061

  05------ Contingency - round off                                                                                      
($7,366)

  05------ TOTAL: LOCKS                                                                                                 
$257,800,000
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  09------ CHANNELS AND CANALS

  0901---- Channels
  090101-- Mobilization, Demobilization:
             Initial Dredging                          LUMPSUM         LS          $150,000       #VALUE!               

$30,000           $180,000
             Existing Lock                             LUMPSUM         LS          $125,000       #VALUE!               

$25,000           $150,000
             Discharge Pipeline                        LUMPSUM         LS          $200,000       #VALUE!               

$40,000           $240,000

  090113-- Traffic Control:
  09011302 Site Work
            Dredge North Bypass Channel                       873,000  CY             $1.85         $1,615,050          

$323,010         $1,938,060
            Disposal of Contaminated
              Dredge Material                                  26,070  CY           $125.00         $3,258,750          

$651,750         $3,910,500
            Dredge South Bypass Channel                       145,000  CY             $3.50           $507,500          

$101,500           $609,000
             (Use Material as Random Fill)
            Assistance Tugs                                        60  MO       $120,000.00         $7,200,000        

$1,440,000         $8,640,000

  090116-- Pipeline Dredging:
           Dredge, New Lock Excavation                      1,100,000  CY             $1.75         $1,925,000          

$385,000         $2,310,000
           Dredge, Main Chann. North                           58,000  CY             $3.00           $174,000          
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$34,800           $208,800
             of New Lock
           Dredge, Main Chann. South                          440,000  CY             $2.65         $1,166,000          

$233,200         $1,399,200
             of New Lock (Use Material
             as Random Fill)
           Dredge, River to St. Claude                         55,000  CY             $3.05           $167,750          

$33,550           $201,300
             (Use Material as Random Fill)
           Dredge, River to St. Claude                        172,000  CY             $1.85           $318,200          

$63,640           $381,840
           Dredge, 3 Utility Crossings                        200,000  CY             $2.50           $500,000          

$100,000           $600,000

  090130-- Bank Stabilization:
  09013002 Site Work-North Bypass
            36" Riprap                                         36,000  TN            $23.50           $846,000          

$169,200         $1,015,200
            12" Gravel Bedding                                  7,500  CY            $18.00           $135,000          

$27,000           $162,000
            Filter Fabric                                      22,000  SY             $3.00            $66,000          

$13,200            $79,200

  09------ Subtotal:  Channels and Canals                                                          $18,354,250

  09------ Contingencies:                                                                                             
$3,670,850

  09------ Contingency-round off                                                                                        
($25,100)

  09------ TOTAL: CHANNELS AND CANALS                                                                                   
$22,000,000
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  11------ LEVEES AND FLOODWALLS

  1101---- LEVEES

  110101-- Mobilization, Demobilization                LUMPSUM         LS       $100,000.00       #VALUE!               
$15,000           $115,000

            and Preparatory Work:

  110199-- Associated General Items:
  1101991- River Protection Floodwalls
            I-Wall                                              3,700  CY           $330.00         $1,221,000          

$183,150         $1,404,150
            T-Wall                                              3,650  CY           $250.00           $912,500          

$136,875         $1,049,375
            14"X 14" Precast Prestressed                       56,000  LF            $17.25           $966,000          

$144,900         $1,110,900
             Concrete Piles
            Piling, Steel Sheet PZ-22                         112,000  SF            $11.60         $1,299,200          

$194,880         $1,494,080
            Pile Tests                                              4  EA        $31,250.00           $125,000          

$18,750           $143,750
            Levee Setback
             Reshaping                                         16,600  CY            $16.00           $265,600          

$39,840           $305,440
            Semi Compacted Embankment
             On-Site Degraded Material                        115,100  CY             $6.00           $690,600          

$103,590           $794,190
             Off-Site Borrow                                   64,000  CY            $16.00         $1,024,000          

$153,600         $1,177,600
            Levee Crown Surfacing                               2,500  CY            $26.00            $65,000          

$9,750            $74,750
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  1101992- Tie-In Levee/I-Wall
            I-Wall/Fold Down                                    2,200  LF           $415.00           $913,000          

$136,950         $1,049,950
            Piling, Steel Sheet PZ-22                          85,230  SF            $10.95           $933,269          

$139,990         $1,073,259
            Semi Compacted Fill                                14,500  CY            $16.00           $232,000          

$34,800           $266,800
            Levee Crown Surface                                   500  CY            $26.00            $13,000          

$1,950            $14,950

  1101993- Demolition of Exist. Floodwall
            Demol. Conc. Floodwall                              5,400  CY           $110.00           $594,000          

$89,100           $683,100
            Extract Steel Sheet Piling                         26,500  SF             $1.75            $46,375          

$6,956            $53,331
            Extract 12" Conc. Piles                             2,700  LF             $2.50             $6,750          

$1,013             $7,763
            Backfill                                            3,200  CY            $18.00            $57,600          

$8,640            $66,240

  1101994- Utility Crossings & Sleeves
             Trench "A"                                LUMPSUM         LS        $80,000.00       #VALUE!               

$12,000            $92,000
             Trench "C"                                LUMPSUM         LS       $201,000.00       #VALUE!               

$30,150           $231,150
             Trench "E"                                LUMPSUM         LS       $170,000.00       #VALUE!               

$25,500           $195,500

  11------ Subtotal: Levees and Floodwalls                                                          $9,915,894

  11------ Contingencies:                                                                                             
$1,487,384

  11------ Contingency - round off                                                                                      
($3,278)

  11------ TOTAL: LEVEES AND FLOODWALLS                                                                                 
$11,400,000
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  18------ CULTURAL RESOURCE PRESERVATION

  180086-- Historical Recordation Program              LUMPSUM        LS   $480,000               #VALUE!               
$120,000           $600,000

  18------ Subtotal: Cultural Resource Preservation                                                   $480,000

  18------ Contingencies:                                                                                               
$120,000

  18------ Contingency - round off                                                                                      
($0)

  18------ TOTAL: CULTURAL RESOURCE PRESERVATION                                                                        
$600,000
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  25------ MITIGATION

  2591---- DIRECT IMPACT MINIMIZATION

           Soundproof Residential Structures           LUMPSUM         LS        $1,068,800       #VALUE!               
$267,200         $1,336,000

           Synchronized Traffic Signals                LUMPSUM         LS           $63,200       #VALUE!               
$15,800            $79,000

           Computerized Hwy Message Boards             LUMPSUM         LS          $300,000       #VALUE!               
$75,000           $375,000

           Incident Management Plan                    LUMPSUM         LS          $236,000       #VALUE!               
$59,000           $295,000

           School Crossing Guards                      LUMPSUM         LS           $32,800       #VALUE!               
$8,200            $41,000

           Traffic Control Officers                    LUMPSUM         LS          $228,800       #VALUE!               
$57,200           $286,000

           Street Resurfacing for Construction         LUMPSUM         LS        $2,800,000       #VALUE!               
$700,000         $3,500,000

               Traffic (Seven Miles)
           Cult Res: Brochure Publication              LUMPSUM         LS           $60,000       #VALUE!               

$15,000            $75,000
           Salvaging and Curation of                   LUMPSUM         LS          $124,800       #VALUE!               

$31,200           $156,000
                Bridge/Lock Component
           Historical Markers                          LUMPSUM         LS           $12,800       #VALUE!               

$3,200            $16,000
                 (Includes Street Signs)
           Cultural Display (Old Lock)                 LUMPSUM         LS          $160,000       #VALUE!               

$40,000           $200,000
           Temp Relocation of Residents                LUMPSUM         LS           $56,000       #VALUE!               

$14,000            $70,000
             (St. Claude Ave. Bridge)
           Transplant of Oak Trees from                LUMPSUM         LS          $240,000       #VALUE!               

$60,000           $300,000
                 Existing Lock
           Walk/Jog/Bike Path Along Fldwl              LUMPSUM         LS          $400,000       #VALUE!               

$100,000           $500,000
           Observation Decks (3), Displays (3),        LUMPSUM         LS           $98,400       #VALUE!               

$24,600           $123,000
                 Drinking Ftns (3) and Restrooms (3)
           Training Assistance                         LUMPSUM         LS        $1,200,000       #VALUE!               

$300,000         $1,500,000
           Rail Line on St. Claude Bridge              LUMPSUM         LS           $80,000       #VALUE!               

$20,000           $100,000
           New Roadway in                                                        $6,838,400         $6,838,400        

$1,709,600         $8,548,000
                 St. Bernard Parish

           Subtotal:   Direct Impact                                                               $14,000,000        
$3,500,000        $17,500,000

                                 Minimization

  2592---- INDIRECT COMPENSATION FOR IMPACTS

           Lighting Improvements                       LUMPSUM                      $80,000       #VALUE!               
$20,000           $100,000

           Community Improvements                      LUMPSUM                   $1,400,000       #VALUE!               
$350,000         $1,750,000

           Street Resurfacing, Drainage                LUMPSUM                   $4,000,000       #VALUE!             
$1,000,000         $5,000,000

           Improvements, and Landscaping
           Business Assistance Program                 LUMPSUM                     $600,000       #VALUE!               

$150,000           $750,000
           Neighborhood Revitalization                 LUMPSUM                   $4,720,000       #VALUE!             

$1,180,000         $5,900,000
              Program
           Additional Police/Emergency                 LUMPSUM                   $1,600,000       #VALUE!               

$400,000         $2,000,000
              Medical Services

           Subtotal:  Indirect Compensation                                                        $12,400,000        
$3,100,000        $15,500,000

                                For Impacts
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  25------ Subtotal: Mitigation                                                                    $26,400,000

  25------ Contingencies                                                                                              
$6,600,000

  25------ Contingency - round off                                                                                      
$0

  25------ TOTAL: MITIGATION                                                                                            
$33,000,000
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  30------ ENGINEERING AND DESIGN

  3001---- Feature Design Memoranda:

  300101-- RDM ST. Claude Bridge
            Engineering Analysis & Design              LUMPSUM        LS           $359,061       #VALUE!               

$71,812           $430,873
            Cost Estimates                             LUMPSUM        LS            $22,671       #VALUE!               

$4,534            $27,205
            VE Investigations                          LUMPSUM        LS            $28,696       #VALUE!               

$5,739            $34,435
            AE Contracts                               LUMPSUM        LS           $295,000       #VALUE!               

$59,000           $354,000
            Programs & Project                         LUMPSUM        LS           $145,613       #VALUE!               

$29,123           $174,736
             Management

  300102-- RDM Claiborne Bridge
            Engineering Analysis & Design              LUMPSUM        LS           $362,755       #VALUE!               

$72,551           $435,306
            Cost Estimates                             LUMPSUM        LS            $23,794       #VALUE!               

$4,759            $28,553
            VE Investigations                          LUMPSUM        LS            $28,696       #VALUE!               

$5,739            $34,435
            AE Contracts                               LUMPSUM        LS           $300,000       #VALUE!               

$60,000           $360,000
            Programs & Project                         LUMPSUM        LS           $170,870       #VALUE!               

$34,174           $205,044
             Management

  300103-- RDM Utility Relocations
            Engineering Analysis & Design              LUMPSUM        LS           $652,864       #VALUE!               

$130,573           $783,437
            Cost Estimates                             LUMPSUM        LS            $36,302       #VALUE!               

$7,260            $43,562
            Programs & Project                         LUMPSUM        LS           $209,786       #VALUE!               

$41,957           $251,743
             Management

  300104-- RDM Detour Routes
            Engineering Analysis & Design              LUMPSUM        LS           $209,161       #VALUE!               

$41,832           $250,993
            Cost Estimates                             LUMPSUM        LS            $13,632       #VALUE!               

$2,726            $16,358
            AE Contracts                               LUMPSUM        LS           $289,000       #VALUE!               

$57,800           $346,800
            Programs & Project                         LUMPSUM        LS           $194,451       #VALUE!               

$38,890           $233,341
             Management

  3002---- Design Memoranda

  300201-  DM Levees, Floodwall & Channels
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            Engineering Analysis & Design              LUMPSUM        LS           $872,431       #VALUE!               
$174,486         $1,046,917

            Cost Estimates                             LUMPSUM        LS            $17,785       #VALUE!               
$3,557            $21,342

            Report Preparation                         LUMPSUM        LS            $10,000       #VALUE!               
$2,000            $12,000

            VE Investigations                          LUMPSUM        LS            $28,696       #VALUE!               
$5,739            $34,435

            AE Contracts                               LUMPSUM        LS                 $0       #VALUE!               
$0                 $0

            Programs & Project                         LUMPSUM        LS           $150,896       #VALUE!               
$30,179           $181,075

             Management

  300202-  DM Materials
            Engineering Analysis & Design              LUMPSUM        LS            $81,951       #VALUE!               

$16,390            $98,341
            AE Contracts                               LUMPSUM        LS                 $0       #VALUE!               

$0                 $0
            Programs & Project                         LUMPSUM        LS            $59,082       #VALUE!               

$11,816            $70,898
             Management

::
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Project
  Number                   Description                 Quantity       Unit        Unit Cost    Quantity X UC         

Contingency               Cost

  300203-  DDM Lock & Appurtenant Structures
            Engineering Analysis & Design              LUMPSUM        LS         $3,240,486       #VALUE!               

$648,097         $3,888,583
            Cost Estimates                             LUMPSUM        LS            $45,268       #VALUE!               

$9,054            $54,322
            Report Preparation                         LUMPSUM        LS            $18,348       #VALUE!               

$3,670            $22,018
            VE Investigations                          LUMPSUM        LS            $26,325       #VALUE!               

$5,265            $31,590
            AE Contracts                               LUMPSUM        LS         $1,270,600       #VALUE!               

$254,120         $1,524,720
            Programs & Project                         LUMPSUM        LS           $123,000       #VALUE!               

$24,600           $147,600
             Management

  300204-  DM Instrumentation
            Engineering Analysis & Design              LUMPSUM        LS           $176,860       #VALUE!               

$35,372           $212,232
            Cost Estimates                             LUMPSUM        LS             $3,140       #VALUE!               

$628             $3,768
            Report Preparation                         LUMPSUM        LS             $9,174       #VALUE!               

$1,835            $11,009
            AE Contracts                               LUMPSUM        LS                 $0       #VALUE!               

$0                 $0
            Engineering Technical                      LUMPSUM        LS            $33,200       #VALUE!               

$6,640            $39,840
             Management

  300205-  DM Mechanical & Electrical
            Engineering Analysis & Design              LUMPSUM        LS           $785,703       #VALUE!               

$157,141           $942,844
            Cost Estimates                             LUMPSUM        LS            $12,506       #VALUE!               

$2,501            $15,007
            Report Preparation                         LUMPSUM        LS            $13,761       #VALUE!               

$2,752            $16,513
            VE Investigations                          LUMPSUM        LS            $25,730       #VALUE!               

$5,146            $30,876
            AE Contracts                               LUMPSUM        LS                 $0       #VALUE!               

$0                 $0
            Programs & Project                         LUMPSUM        LS            $61,086       #VALUE!               

$12,217            $73,303
             Management

  300206-  DM Site Preparation & Demolition
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            Engineering Analysis & Design              LUMPSUM        LS           $298,823       #VALUE!               
$59,765           $358,588

            Cost Estimates                             LUMPSUM        LS            $12,506       #VALUE!               
$2,501            $15,007

            Report Preparation                         LUMPSUM        LS             $9,174       #VALUE!               
$1,835            $11,009

            AE Contracts                               LUMPSUM        LS                 $0       #VALUE!               
$0                 $0

            Programs & Project                         LUMPSUM        LS            $48,468       #VALUE!               
$9,694            $58,162

             Management

  300207-  DM Demolition of Exist. Lock
            Engineering Analysis & Design              LUMPSUM        LS           $200,481       #VALUE!               

$40,096           $240,577
            Cost Estimates                             LUMPSUM        LS            $22,671       #VALUE!               

$4,534            $27,205
            Report Preparation                         LUMPSUM        LS            $15,000       #VALUE!               

$3,000            $18,000
            AE Contracts                               LUMPSUM        LS            $60,000       #VALUE!               

$12,000            $72,000
            Programs & Project                         LUMPSUM        LS           $155,728       #VALUE!               

$31,146           $186,874
             Management

  300208-  DM Social Mitigation
            Engineering Analysis & Design              LUMPSUM        LS         $1,316,905       #VALUE!               

$263,381         $1,580,286
            Programs & Project                         LUMPSUM        LS            $71,518       #VALUE!               

$14,304            $85,822
             Management

  3003---- O & M Manuel
            Engineering Analysis & Design              LUMPSUM        LS           $162,694       #VALUE!               

$32,539           $195,233
            Programs & Project                         LUMPSUM        LS            $33,556       #VALUE!               

$6,711            $40,267
             Management

  3004---- Post Construction Foundation
            Report
            Engineering Analysis & Design              LUMPSUM        LS            $70,345       #VALUE!               

$14,069            $84,414
            Programs & Project                         LUMPSUM        LS             $9,174       #VALUE!               

$1,835            $11,009
             Management

::
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Project
  Number                   Description                 Quantity       Unit        Unit Cost    Quantity X UC         

Contingency               Cost

  3005---- Construction Contract Planning,
            Engineering & Design:

  300501-- Site Preparation
            Plans and Specifications                   LUMPSUM        LS           $358,060       #VALUE!               

$71,612           $429,672
            Cost Estimates                             LUMPSUM        LS            $32,198       #VALUE!               

$6,440            $38,638
            Engineering During Construct.              LUMPSUM        LS           $151,771       #VALUE!               

$30,354           $182,125
            Construction Project Mgmt                  LUMPSUM        LS           $160,250       #VALUE!               

$32,050           $192,300

  300502-- Flood Protection Construction
           & Utility Relocations
            Plans and Specifications                   LUMPSUM        LS           $833,252       #VALUE!               

$166,650           $999,902
            Cost Estimates                             LUMPSUM        LS            $80,422       #VALUE!               

$16,084            $96,506
            Value Engineering                          LUMPSUM        LS                 $0       #VALUE!               
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$0                 $0
            Engineering During Construct.              LUMPSUM        LS            $61,899       #VALUE!               

$12,380            $74,279
            Construction Project Mgmt                  LUMPSUM        LS           $111,208       #VALUE!               

$22,242           $133,450

  300503-- Channel Dredging - Phase I
           Claiborne to Florida Avenues
            Plans and Specifications                   LUMPSUM        LS           $171,141       #VALUE!               

$34,228           $205,369
            Cost Estimates                             LUMPSUM        LS            $28,143       #VALUE!               

$5,629            $33,772
            Value Engineering                          LUMPSUM        LS                 $0       #VALUE!               

$0                 $0
            Engineering During Construct.              LUMPSUM        LS           $160,097       #VALUE!               

$32,019           $192,116
            Construction Project Mgmt                  LUMPSUM        LS           $138,759       #VALUE!               

$27,752           $166,511

  300504-- North Bypass Channel
           Appurtenances
            Plans and Specifications                   LUMPSUM        LS           $141,225       #VALUE!               

$28,245           $169,470
            Cost Estimates                             LUMPSUM        LS            $12,019       #VALUE!               

$2,404            $14,423
            Engineering During Construct.              LUMPSUM        LS            $45,344       #VALUE!               

$9,069            $54,413
            Construction Project Mgmt                  LUMPSUM        LS            $14,477       #VALUE!               

$2,895            $17,372

  300505-- Utility Connections
            Plans and Specifications                   LUMPSUM        LS           $557,058       #VALUE!               

$111,412           $668,470
            Cost Estimates                             LUMPSUM        LS                 $0       #VALUE!               

$0                 $0
            Engineering During Construct.              LUMPSUM        LS           $196,402       #VALUE!               

$39,280           $235,682
            Construction Project Mgmt                  LUMPSUM        LS            $63,786       #VALUE!               

$12,757            $76,543

  300506-- Tug Assistance Contract
            Plans and Specifications                   LUMPSUM        LS           $173,994       #VALUE!               

$34,799           $208,793
            Cost Estimates                             LUMPSUM        LS             $7,915       #VALUE!               

$1,583             $9,498
            Engineering During Construct.              LUMPSUM        LS                 $0       #VALUE!               

$0                 $0
            Construction Project Mgmt                  LUMPSUM        LS            $14,186       #VALUE!               

$2,837            $17,023

  300507-- Lock & Appurtenant Structures
            Plans and Specifications                   LUMPSUM        LS         $7,222,740       #VALUE!             

$1,444,548         $8,667,288
            Cost Estimates                             LUMPSUM        LS            $88,436       #VALUE!               

$17,687           $106,123
            Value Engineering                          LUMPSUM        LS                 $0       #VALUE!               

$0                 $0
            Engineering During Construct.              LUMPSUM        LS         $1,628,903       #VALUE!               

$325,781         $1,954,684
            Construction Project Mgmt                  LUMPSUM        LS           $463,354       #VALUE!               

$92,671           $556,025

::
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  File: 12LBRI97.WB1                                   1200 X 110 X 36 PILE FOUNDED LOCK     W/ BRIDGE DETOURS
  Account                Account Number                                                       Account No. Cost          

Project
  Number                   Description                 Quantity       Unit        Unit Cost    Quantity X UC         

Contingency               Cost

  300508-- Vehicular Detour Routes
           Claiborne Ave. Closure
            Plans and Specifications                   LUMPSUM        LS           $288,476       #VALUE!               

$57,695           $346,171
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            Cost Estimates                             LUMPSUM        LS            $21,791       #VALUE!               
$4,358            $26,149

            Engineering During Construct.              LUMPSUM        LS           $293,415       #VALUE!               
$58,683           $352,098

            Construction Project Mgmt                  LUMPSUM        LS           $160,819       #VALUE!               
$32,164           $192,983

  300509-- Claiborne Ave. Bridge Replacement
            Plans and Specifications                   LUMPSUM        LS           $480,364       #VALUE!               

$96,073           $576,437
            Cost Estimates                             LUMPSUM        LS            $64,397       #VALUE!               

$12,879            $77,276
            Value Engineering                          LUMPSUM        LS                 $0       #VALUE!               

$0                 $0
            Engineering During Construct.              LUMPSUM        LS           $902,125       #VALUE!               

$180,425         $1,082,550
            Construction Project Mgmt                  LUMPSUM        LS           $156,953       #VALUE!               

$31,391           $188,344

  300510-- Vehicular Detour Routes
           St. Claude Ave. Closure
            Plans and Specifications                   LUMPSUM        LS           $139,688       #VALUE!               

$27,938           $167,626
            Cost Estimates                             LUMPSUM        LS             $9,870       #VALUE!               

$1,974            $11,844
            Engineering During Construct.              LUMPSUM        LS            $39,810       #VALUE!               

$7,962            $47,772
            Construction Project Mgmt                  LUMPSUM        LS           $157,600       #VALUE!               

$31,520           $189,120

  300511-- Dredge South Bypass Channel
            Plans and Specifications                   LUMPSUM        LS           $181,122       #VALUE!               

$36,224           $217,346
            Cost Estimates                             LUMPSUM        LS            $15,977       #VALUE!               

$3,195            $19,172
            Engineering During Construct.              LUMPSUM        LS             $5,662       #VALUE!               

$1,132             $6,794
            Construction Project Mgmt                  LUMPSUM        LS            $23,955       #VALUE!               

$4,791            $28,746

  300512-- Existing Lock Demolition
            Plans and Specifications                   LUMPSUM        LS           $316,644       #VALUE!               

$63,329           $379,973
            Cost Estimates                             LUMPSUM        LS            $28,143       #VALUE!               

$5,629            $33,772
            Engineering During Construct.              LUMPSUM        LS           $197,408       #VALUE!               

$39,482           $236,890
            Construction Project Mgmt                  LUMPSUM        LS           $545,251       #VALUE!               

$109,050           $654,301

  300513-- St. Claude Ave. Bridge Replacement
            Plans and Specifications                   LUMPSUM        LS         $1,470,483       #VALUE!               

$294,097         $1,764,580
            Cost Estimates                             LUMPSUM        LS            $28,143       #VALUE!               

$5,629            $33,772
            Value Engineering                          LUMPSUM        LS                 $0       #VALUE!               

$0                 $0
            Engineering During Construct.              LUMPSUM        LS           $241,497       #VALUE!               

$48,299           $289,796
            Construction Project Mgmt                  LUMPSUM        LS           $333,751       #VALUE!               

$66,750           $400,501

  300514-- Final Dredging Contract
            Plans and Specifications                   LUMPSUM        LS           $197,465       #VALUE!               

$39,493           $236,958
            Cost Estimates                             LUMPSUM        LS            $12,019       #VALUE!               

$2,404            $14,423
            Value Engineering                          LUMPSUM        LS                 $0       #VALUE!               

$0                 $0
            Engineering During Construct.              LUMPSUM        LS            $56,714       #VALUE!               

$11,343            $68,057
            Construction Project Mgmt                  LUMPSUM        LS            $68,659       #VALUE!               

$13,732            $82,391

::
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  File: 12LBRI97.WB1                                   1200 X 110 X 36 PILE FOUNDED LOCK     W/ BRIDGE DETOURS
  Account                Account Number                                                       Account No. Cost          

Project
  Number                   Description                 Quantity       Unit        Unit Cost    Quantity X UC         

Contingency               Cost

  300515-- Permanent Mooring Facilities
            Plans and Specifications                   LUMPSUM        LS           $172,184       #VALUE!               

$34,437           $206,621
            Cost Estimates                             LUMPSUM        LS            $15,977       #VALUE!               

$3,195            $19,172
            Engineering During Construct.              LUMPSUM        LS            $58,947       #VALUE!               

$11,789            $70,736
            Construction Project Mgmt                  LUMPSUM        LS            $47,808       #VALUE!               

$9,562            $57,370

  301----- Prior E & D (FY87 - FY95)                                                                                    
$17,000,000

  30------ Subtotal: Engineering & Design                                                          $49,545,579

  30------ Contingencies                                                                                              
$6,509,116

  30------ Contingency - round off                                                                                      
9,803

  30------ TOTAL: ENGINEERING & DESIGN                                                                                  
$56,100,000

::
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Contingency               Cost

  31------ CONSTRUCTION MANAGEMENT

  3101---- Contract Administration
            Review & Approval of Contract              LUMPSUM        LS           $526,913       #VALUE!               

$105,383           $632,296
            Payments
            Contract Modifications                     LUMPSUM        LS         $2,371,906       #VALUE!               

$474,381         $2,846,287
            Progress & Completion Reports              LUMPSUM        LS           $424,679       #VALUE!               

$84,936           $509,615
            All Other                                  LUMPSUM        LS         $3,646,163       #VALUE!               

$729,233         $4,375,396

  3102---- Review of Shop Drawings                     LUMPSUM        LS           $590,415       #VALUE!               
$118,083           $708,498

  3103---- Inspection & Quality Assurance
            Schedule Compliance                        LUMPSUM        LS           $428,468       #VALUE!               

$85,694           $514,162
            Compliance Sampling                        LUMPSUM        LS           $705,749       #VALUE!               

$141,150           $846,899
            and Testing
            Quality Surveys                            LUMPSUM        LS           $999,736       #VALUE!               

$199,947         $1,199,683
            Title II Servicse                          LUMPSUM        LS           $543,197       #VALUE!               

$108,639           $651,836
            All Other                                  LUMPSUM        LS         $6,253,462       #VALUE!             

$1,250,692         $7,504,154

  31------ Subtotal: Construction Management                                                       $16,490,688

  31------ Contingencies                                                                                              
$3,298,138

  31------ Contingency - round off                                                                                      
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11,174

  31------ TOTAL: CONSTRUCTION MANAGEMENT                                                                               
$19,800,000

::
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Project
  Number                   Description                 Quantity       Unit        Unit Cost    Quantity X UC         

Contingency               Cost

  01------ LANDS & DAMAGES                             LUMPSUM         LS                          $36,188,790        
$9,011,210        $45,200,000

  02------ RELOCATIONS                                 LUMPSUM         LS                          $68,959,506       
$16,540,494        $85,500,000

  05------ LOCKS                                       LUMPSUM         LS                         $214,760,305       
$43,039,695       $257,800,000

  09------ CHANNELS & CANALS                           LUMPSUM         LS                          $18,354,250        
$3,645,750        $22,000,000

  11------ LEVEES & FLOODWALLS                         LUMPSUM         LS                           $9,915,894        
$1,484,107        $11,400,000

  18------ CULTURAL RESOURCE                           LUMPSUM         LS                             $480,000          
$120,000           $600,000

  25------ MITIGATION                                  LUMPSUM         LS                          $26,400,000        
$6,600,000        $33,000,000

  30------ ENGINEERING & DESIGN                        LUMPSUM         LS                          $49,545,579        
$6,518,918        $56,100,000

  31------ CONSTRUCTION MGMT                           LUMPSUM         LS                          $16,490,688        
$3,309,312        $19,800,000

           TOTAL                                                                                                        
$531,400,000

::
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